KAISER e HILL
COMPANY
MEMORANDUM »
/Ylinm‘es are unciéss),
Date: January 3@, 002 and MOT VCNT:
To: Jan Robbin 219

From: Pam Arnold

Subject:  WEEKLY STATUS MEETING DOE/LRA for January 30, 2002

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

R. Ahlstrand K. Kunert F. Gerdeman
P. Arnold J. Floerke F. Jaeger

A. Cameron D. Foss G. Tasset

K. Harms J. Hindman D. Ward

In addition to the attached status, the following was discussed:

1. Floerke noted that the first 10 Raschig ring tanks have been completed with
respect to RR removal and all of them had been characterized as SCO.

2. Floerke noted that B371 plans to campaign Raschig ring removal and lend its
steam delivery system for cerium rinse to B774 where cerium rinse is proving a
vast improvement over their previous decontamination method.

3. Hindman asked if there was a plan to quantify siudge remaining in the PWTS in
order to declare RCRA stable. He indicated that quantifying the sludge, as well
as ensuring a minimum volume is remaining, is a key element to attaining RCRA
stable. Hindman, Ward, and Harms were to meet elsewhere directly following
the weekly meeting.

4, Hindman also asked about engineering calculations requested by Onyskiw. At
the January 16 weekly meeting, Onyskiw requested copies of the “400 package”
be given to her, Hindman, and Ahlstrand. They would look at the package and
then decide whether or not they wouid request a follow-on meeting particular to
that subject. She also asked for engineering calculations indicating the volume

A of air/liquid required to clear the PWTS lines. Harms indicated that those
r calculations would be part of the 400 package, which was not finalized. Hindman
FE3 2002 noted that a draft would be fine for their initial review and warned that they
RECEIVED needed time to review the document.
RECORDS CENTER The meeting was short and discouraged additional discussion due to a fact

finding meeting that would be held at 10:00, cutting short the time available in the
conference room.

End ‘
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B371 CLOSURE PROJECT

WEEKLY STATUS MEETING
Every Wednesday, 9:30 a.m.
B371 Conference Room
January 30, 2002

AGENDA

INTRODUCTION — Pam Arnold, X6035, Pager 303-212-4835
D&D

Presenters — Jim Floerke, X2850, Pager 303-212-3292 & Mike McGrory, X5100, Pager 303-212-2146
Liquids Draining

Tank Deactivation

Glovebox Deactivation

CSV Deactivation

Special Projects

- Cerium Nitrate

- MAA/PA Closure

e B374 Deactivation

Presenter — Jim Floerke, X2850, Pager 303-212-329
e Special Projects

- Cleanup

~  Breathing Air

o Sets 7, 24, and Status

ENVIRONMENTAL — Pam Arnold, X6033, Pager 303-212-4835
AUTHORIZATION BASIS/BIO — John Almon x3217, Pager 303-212-3426
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D&D Summary (AAC)
Week Ending 1/25/02

Non-actinide Liquid Draining

Continuing to develop Set 6 strategy.

| Tanks

Set 3 (3517) line isolations are complete.. Raschig Ring package to start this week. Cerium decon

and D&D ready packages are ready-to-work. (1AC103AT00)

Set 4 Raschig Ring removal from tanks 152A & B complete; surveys determined tanks meet SCO
requirements; Determining disposition of tanks 150 & 133 (have non-boron silica rings); cerium decon
and D&D ready packages are ready work. (1AD104AH00)

Set 13 cerium decon and D&D ready packages for 2307 and 2317 are ready-to-work. The 2307 line
isolation package started; the 2317 electrical line isolation package is complete; the mechanical line
isolation package is ready to work. The work package for 2319 is in Engineering. (1AC113AT00)

Set 15 (2223) line isolation walkdown complete; package in planning.

Gloveboxes

No GB deactivation is scheduled at this time.

CSV

1/0 8 modification package is in Engineering; ECRs for transfer tunnel modification (eliminates need
for crate drop and XYZ traverse) and the I/O 8 mod are in process.

The guillotine door switch relocation package is in progress.

I/0 8 drain line installation package is in progress.

Lead removal is 90% complete; remaining lead will be removed with the lead windows.

Electrical isolation package starts this week.

Mechanical isolation package is in Engineering prereqs; should start this week.

GB removal walkdown complete; package in engineering prereqs

Health Physics Vent Removal package in preregs.

Cerium Nitrate

CeN decontamination procedure is complete and approved.
Internal management review to be performed prior to hot startup.

MAA/PA Closure

The draft B371 MAA/PA Closure Plan is 85% complete.
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Comments from Kaiser-Hill Safeguards and Security and B371 SNM Removal Organizations are
being incorporated into the Closure Plan
A draft copy of the B371 MAA/PA Closure Plan will be provided informally to DOE on January 31.

B374 Deactivation

Flushing process waste water lines — 800 and 400 series buildings scheduled for completion in

February and will be followed by installation of the modification to send water to 231B. Other
system blowdowns will be performed later to the 231B Tank.

231 sludge removal - Subcontract has been placed. Scheduled completion date is 15 February.

Cessation of operations - Planned for March 2002. '

Transition to decommissioning - Some decommissioning work will commence in February.

D&D Summary (AAD)
Week Ending 1/25/02

Special Projects

Breathing Air Modification:

Air compressor positioned and anchored in room 2103; installing electrical and mechanical
connections. '

Tank racks installed and painted.

Wall has been replaced.

Room 2103 wall will be replaced after installation of piping.

AR

Cold Area D&D:

Engineering of the B381 fluorine building is complete; mechanical and electrical isolation packages
are in planning; clean out is complete.

Mercury Vapor Light repower is complete.

Fire Phone and LSDW IWCPs are approved; scheduling work.

Room 3179 engineering is complete, may be put on hold.

Rooms 4101, 4102, 4103 and 4104 engineering planned to be complete 1/30.

Mechanical engineering package for demolition of the UGST is complete; resolving fire alarm wiring
issue with electrical isolation package.

Set 7: Dismantlement

Electrical dismantlement is in progress.

Ancillary equipment mechanical isolation is 50% complete.

Determining disposition path of crated gloveboxes; may go SCO.

Lead removal SWP is ready-to-work.

Waterwall drain package is ready-to-work.

Found and removed Raschig Rings from Process Heat Exchange ES51; performing final surveys.

Revision: 01/29/02 3



Set 21: Dismantlement

¢ The engineering for the saltcrete system dismantlement from room 3809 is complete; packages are in
review.

¢ Radiological surveys found no contamination; Be survey results were less than action levels.

e Davis-Bacon determination is complete; will go construction.

Set 14: Dismantlement

Lead removal package is complete.

Electrical isolation has started.

Mechanical isolsation package should start this week.
Preparing SWP package for removing glovebox contents.
Estimates for size reduction tent complete.

AEY
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Basis for Interim Operations (BIO)
Week Ending 01/25/02

PuSPS Page Changes

=  Process less than 80% Pu oxides
- Revised technical report to resolve DNFSB issues
- Page change will be completed consistent with technical report

Operations Page Changes

= Page change to incorporate all JCOs
- Waiting for DOE comments on draft

=  Residue Product Carts
- Submitted to DOE 01/25/02

Other Page Changes

D&D Support

= Qut-of-commission
- USQDs completed for placing dismantlement sets out-of-commission:

Set Date Completed Date to DOE Response Due
24 09/27/01 10/01/01 10/08/01
7 10/24/01 10/30/01 11/06/01
14 11/13/01 11/28/01 12/05/01
13 12/13/01 12/18/01 12/25/02*
21 12/11/01 01/15/02 01/22/02
12,Ph. 1 01/02/02 01/15/02 01/22/02
15 01/09/02 01/24/02 01/31/02
AM, Ph. 1 being worked
PWTS being worked

*  Received response from DOE, 12/21/01. Memo concluding that the GBOH detectors for the
gloveboxes in Room 2317 have been appropriately dispositioned sent to DOE 01/24/02.
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